Attachment
LDM-002-93

Attachment A

_Eebruary 1993 - March 1993

Inform Building Operations, Engineering and DOE of the development of a
RFP Closure Program.

Develop and issue for comment a draft RFP Closure Policy.

Review and incorporate comments into Closure Policy.

~April 1993 - May 1993

Issue final Closure Policy.
Develop and issue for comment a draft revision of the HWRM chapter on
Closure.

Review and incorporate comments into revised HWRM chapter on Closure.

Issue final HWRM chapter on Closure.
Develop and issue required RFP record keeping closure
documents(Notification of intent to Close, Sampling Plan, etc.)

June 1993 - Augqust 1993

+ Develop and issue for comment a draft Closure Strategy.

+ Review and incorporate comments into Closure Strategy.

s Discuss key issues in Strategy with DOE and CDH to obtain concurrence.
» lIssue final Closure Strategy.

» Begin issuing Closure Guidance.
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